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SECTION  SF 30 BLOCK 14 CONTINUATION PAGE  
 
A. The purpose of this bilateral modification is to revise the operating hours for the Range scheduling as defined in 

the revised Contract Change Proposal (CCP) 04-106, dated 30 Sep 03.  This modification changes paragraph 
1.6.1 to the Statement of Work (SOW).  The proposed deletion decreases FY04 CLIN 4010AA (Overtime) and 
correspondingly increases FY04 CLIN 4010AC Contractor Acquired Property (CAP).  It also decreases FY05-
06 out years CLINs X010AA (Overtime) and correspondingly increases CLINs X010AC (CAP).  

 
All changes are denoted by a vertical line in the right margin. 
 
B.    Part 1 – THE SCHEDULE 
 

(1) Section B – Supplies /Services and Price/Cost 
 

FY04-06 CLINs X010AA (Overtime) are decreased by a total $180,527.  FY04-06 CLINs X010AC (CAP) 
are also increased by a total of $180,527.  Pages B-26, B-31 and B-36 hereby supersede pages B-26, B-31 
and B-36 marked “Modification P00134”.  
 
(2) Section J – Attachments – Statement of Work 
 

  SOW page 10 is hereby superseded by attached replacement page 10 marked “Modification P00134.” 
 
C.   All other terms and conditions remain unchanged. 
 
D. Release of Claims:  In consideration of the modification agreed to herein as complete and equitable adjustment 

for revised CCP 04-106, dated 30 Sep 03 the contractor releases the government from any and all liability under 
this contract for further equitable adjustment attributable to such facts or circumstances giving rise to the 
referenced proposal. 

///////////////////////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
          

4010 REIMBURSABLE SERVICES       
  (Non-fee bearing)             
           

4010AA Overtime    1 JO  $           5,698,765 
   From Change To      
  Est. Cost  $          5,757,171  $    (58,406) $      5,698,765       
           

4010AB Travel and Per Diem    1 JO  $           1,019,003 
   From Change To      
  Est. Cost  $          1,019,003  $             -   $      1,019,003       
           

4010AC Contractor Acquired Property (CAP)   1 JO  $           7,933,000 
   From Change To      
  Est. Cost  $          7,874,594 $      58,406 $      7,933,000       
           

4010AD Downrange A&E     1 JO  $           1,660,000 
   From Change To      
  Est. Cost  $          1,660,000  $             -   $      1,660,000       
           

4010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                       -   $             -    $                   -        
         

 
 
F08650-00-C-0005 
Modification P00134 
Schedule B - Page B-26 
 
 
 
 
 
 
 
 
 
 
 
 

         



F08650-00-C-0005 
P00134 

Page 4 of 6 
 

 

CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
          

5010 REIMBURSABLE SERVICES       
  (Non-fee bearing)             
           

5010AA Overtime    1 JO  $           5,816,765 
   From Change To      
  Est. Cost  $          5,876,924  $            (60,159) $     5,816,765       
           

5010AB Travel and Per Diem    1 JO  $              984,047 
   From Change To      
  Est. Cost  $             984,047   $        984,047       
           

5010AC Contractor Acquired Property (CAP)   1 JO  $           8,107,211 
   From Change To      
  Est. Cost  $          8,047,052  $             60,159 $     8,107,211       
           

5010AD Downrange A&E     1 JO  $           1,700,000 
   From Change To      
  Est. Cost  $          1,700,000  $                     -   $     1,700,000       
           

5010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                       -   $                     -    $                  -        
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
          

6010 REIMBURSABLE SERVICES       
  (Non-fee bearing)             
           

6010AA Overtime    1 JO  $           5,914,422 
   From Change To      
  Est. Cost  $               5,976,385  $    (61,963) $      5,914,422       
           

6010AB Travel and Per Diem    1 JO  $              976,100 
   From Change To      
  Est. Cost  $                  976,100  $             -    $        976,100       
           

6010AC Contractor Acquired Property (CAP)   1 JO  $           8,305,586 
   From Change To      
  Est. Cost  $               8,243,623 $      61,963 $      8,305,586       
           

6010AD Downrange A&E     1 JO  $          1,730,000 
   From Change To      
  Est. Cost  $               1,730,000  $             -   $      1,730,000       
           

6010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                            -   $             -    $                   -        
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1.6.1 Range Operations and Control Support 
Provide a central clearinghouse for acceptance of Range support tasking from authorized customers during normal console 
operating hours 0600-2200L, Monday through Friday and 0800-1600L on Saturdays and Sundays, excluding government 
observed holidays, or as required for launch support and designated critical path pre-launch operations.  Range 
Operations and Control Support functions include- 
 �         Coordinate work requirements with other support contractors, 45 SW organizations, Range 

users, NASA/KSC organizations, and the SLRS/RSA Program Office as needed for timely completion 
of tasks 

 �         Maintain a log of all tasks including identification of the requester, date of request, task 
description, action taken, and current status. 

 

1.6.2 Maintenance and Operations Coordination Center (MOCC) 
Operate within the MOCC. MOCC functions include— 
 Identify resource and support conflicts 
 Post and make available electronically by 0700L daily the readiness status and Range activities 

scheduled for the current day 
 Maintain a telephone or contact listing for key organizations and personnel to be notified of schedule 

changes 
 Respond to and track work status inquiries. 

1.6.3 Range Planning and Programming Support for Range Operations 
Designate single POCs to coordinate all RTSC support activities for major Range user programs and other support 
contractors. Program support includes [CDRL A101]— 
 Represent the 45 SW in technical discussions and meetings related to ER support of user 

requirements; prepare meeting reports including documentation of agendas, discussions, results, and 
action items 

 Prepare briefing and presentation materials for technical interchange meetings 
 Generate correspondence and documents related to Range user requirements and ER responses 
 Account for and complete items identified for RTSC action 
 Develop an SC and PSPs in response to Range user PI, PRDs, and other forms of requirement 

correspondence [CDRL A101] 
 Prepare cost estimates and updates for RTSC support of programs for submission to Range users 

[CDRL A102] 
 Create and maintain a library of UDS documents and publish an ER UDS Operations Documentation 

index 
Prepare pre-mission documentation including briefing materials, Communications Guides, and Launch Books for 
mission simulations and launch activities [CDRLs A103, A104, A105] 
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